

DESCRIPTION OF EFFORT

The Requirements and Integration Directorate Web Site exists to provide Reservists with a safe platform for .MIL and non .MIL 24/7 access to programmatic data as well as descriptions of and updates for ongoing efforts. Bi-monthly updates for ongoing programs and modernization efforts serve to instruct and inform personnel at all levels on the status and details of these programs. This effort also serves to coordinate, standardize, and facilitate updating and electronic presentation of AFRC/XPR and Program Assessment data.

Green

QUICK LOOK SCHEDULE

Task Name	2003		2004				2005				2006
	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1
AFRC/73eb Site Support											3/31
Populate, (3/9rdinate and Manage Web Info.											3/31
Weekly AFCERTS Com											3/28
Perform Server Chec											3/28
8/7 Monthly Site Review											3/31
New Material 508 Compl											3/31
7/17ublish bi-weekly success stories											3/21
M:8/7ain Progm Info, Tools, Web Pgs											3/31
Pr8/7de Computer Support											3/31
Web Site Redesign			12/22			4/19					

ISSUES

- DMO sub site requirement
- Site Layout and coding need to be updated
 - Updates for 508, CAC Access, and a new look
- Need to adapt to customer information requirements as they evolve
 - Acquisition News page up and running; need to start "phase II" actions

ACTION ITEMS

- Finalize population of DMO sub site, continue to update
- Update site coding and web database structure (in progress), present proposed layout, update site look and coding structure

- Maintain C-130 VPN access, incorporate forthcoming updates to Mod Doc into web site, and refine Acquisition News page

FUNDING

Source	Prior	FY03	FY04	FY05	TOTAL
0582	275K	150K	125K	100K	650K